
Stream Restoration

Current Timeline
Project Design Status Winter 2003-2004     Spring 2004  Summer 2004     Fall 2004 Winter 2004-2005    Spring 2005  Summer 2005    Fall 2005
Sycamore Creek 100% Construction

   
Turkey Branch 100%

Construction
   

Joseph's Branch 100% Permitting
Construction

 
Coquelin Run 100% Permitting

 
 

Upper Rock Creek 100% Permitting
Construction

 
Alta Vista 60% Designs

40% Permitting
Construction

*Project map can be found on page 9

Note:  Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.

Rock Creek 

2004-2005
Restoration Project Schedule



Stormwater Management

Current Timeline
Project Design Status Winter 2003-2004    Spring 2004     Summer 2004           Fall 2004  Winter 2004-2005         Spring 2005 Summer 2005 Fall 2005
Matthew Henson #1 100% Permitting
(New Facility)  Construction

 
Matthew Henson #2 100% Permitting
(New Facility)  Construction

Peppertree 100% Permitting
(Retrofit existing pond)  Construction

Dunlop 40% Complete Designs
(New Facility) Permitting

Construction
Ken Gar 30% Design
(New Facility) Permitting

Construction
Olney Oaks 30% Design
(Retrofit existing pond) Permitting

Construction
NIH 90% Design
(New Facility) Permitting  

Construction
*Project map can be found on page 6

Note:  Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.
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